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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-5-15.9/64. 6 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS PENHALL COWVPANY $127,330 04/25/07 0%
06-0C4704 TREAT BRI DGE DECK 13750 CATALI NA STREET $0 05/11/07 0%
$0
SAN LEANDRO CA 94577
(510) 357- 8810
HWVB WPCP
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR CQOALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2, 349,545 09/ 29/ 06 0%
06- 0E9904 1.6 KM SOUTH OF TUOLUWMNE AVENUE P.O BOX 50085 505 N STREET $0 10/10/06 0%
OVERCROSSI NG TO 0.3 KM NORTH COF $0 °
DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720
ASPHALT CONCRETE PAVEMENT OVERLAY SUSPENDED
HMLA WPCP
06- FRE- 5-29. 9/ 33. 2 I'N FRESNO COUNTY ABOUT 37 KM SOUTH OF M BUMGARNER | NC. HADDADI N, HAI DAR $748,000 04/13/07 20%
06- 0F2304 MENDOTA FROM ROUTE 33 AND 5 1175 GREENVI LLE ROAD 505 N STREET $321,876 04/ 24/ 07 43%
SEPARATI ON TO 0. 6 KM SOUTH OF ARROYO $321,876 07/05/07 0
HONDO ROAD UNDERCROSSI NG LI VERMORE, CA 94550 (559) 445-6720
I NSTALL MEDI AN BARRI ER
HB1 WPCP
06- FRE-5-44.9/0 I'N FRESNO COUNTY NEAR MENDOTA AT AVERI CAN CI VI L CONSTRUCTORS ABOUZEDAN, RAAI D $505, 470 04/ 20/ 07 0%
06- 0A8404 TUMEY GULCH BRI DGE 3701 MALLARD DRI VE 505 N STREET $0 05/ 04/ 07 0%
ROADWAY RECONSTRUCTI ON $0 07/02/07 0
BENI CI A, CA 94510 (559) 445-6322
HA22 WPCP
06- FRE- 33-62.5/69.5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROCSEVELT $5, 899,047 10/ 18/ 02 S50
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 °
P0- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE- 33-69.2/70.8 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL COWPANY ABOUZEDAN, RAAI D $817,941 05/14/07 0%
06- OF4504 VARI OQUS LOCATI ONS P. O BOX 981330 505 N STREET $0 05/25/07 0%
SLURRY SEAL $0 °
WEST SACRAMENTO, CA 95798 (559) 445-6322

HVL WPCP
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06- FRE-41-22.5/25.6 I'N FRESNO COUNTY I N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTION INC. SAM M, MOHAMVAD $3,379,201 01/17/07 16%

06- 431804 LOCATI ONS P.O. BOX 1535 505 N STREET $521,980 02/ 09/ 07 16%
ACNH- X019- (020) E PLANTI NG AND | RRI GATI ON $464, 717 08/ 07/ 09 0
--0) ROCKLI N, CA 95677 (559) 445-6727
HA25 SWPPP
06- FRE-41-22.5/33. 4 I'N FRESNO COUNTY I'N FRESNO FROM AVERI CAN CI VI L CONSTRUCTCRS $1, 941,482 05/07/07 0%
06- 0E1504 SOUTH FRESNO VI ADUCT TO MADERA COUNTY 3701 MALLARD DRI VE $0 05/ 25/ 07 0%
LI NE $0
GRI ND PORTLAND CEMENT PAVEMENT BENI Cl A CA 94510
(925) 374- 0060
HMLB WPCP
06- FRE- 41-30. 4/31. 8 I'N FRESNO COUNTY I'N FRESNO FROM SHASTA CONSTRUCTORS T NC. VENGONI,  MARK $5, 230, 266 04/ 23707 0%
06- 419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O BOX 491539 505 N STREET $1,875 05/10/07 0%
KM NORTH OF FRI ANT ROAD UNDERCROSSI NG $1,875 06/25/08 °
EXTEND EXI STI NG AUXI LI ARY LANE REDDI NG, CA 96049- 1539 (559) 445-5595
SWPPP
06-FRE-99-.7/7. 4 I'N FRESNO COUNTY TN AND NEAR F CT CONSTRUCTORS TNC WOODS, JOAN A $59, 283,164 11/23/05 89%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $38, 535,022 12/13/05 65%
ACNH P099- (450) E 201 SEPARATION TO 1.5 KM NORTH CF FRESNO, CA 93721 $5,372 09/28/07 0
BHPO- 99 4- (OEN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-12. 2/ 14. 5 I'N FRESNO COUNTY NEAR FONLER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 32%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $424, 422 02/ 14/ 05 899
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $0 09/15/09 0
P0-99 4-(2ES)T OVERCRGSSI NG CLOVI'S, CA 93611 (559) 445-6720
6206- 005- () H GHVAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE-99-19. 8/24. 2 I'N FRESNO COUNTY N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1,511,912 05/21/01 100%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1, 448,703 06/ 05/ 01 100%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $0 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727 05/ 21/ 07

HA25 SWPPP
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06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $910, 705 06/17/03 100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $883,949 06/ 27/ 03 100%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $0 02/23/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 145-35.2/41. 2 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS LEES PAVI NG | NC $1, 798,620 04/30/07 0%
06- 0F4204 RUBBERI ZED ASPHALT CONCRETE OVERLAY 1212 N PLAZA DRI VE $0 05/16/07 0%
$0
VI SALI A CA 93291
(559) 651- 1337
HML WPCP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/ 14/ 06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180-55. 4/ 56. 6 I'N FRESNO COUNTY | N FRESNO AT VARI OUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS 77 LARKSPUR STREET 505 N STREET $1,107,816 11/20/06 0%
STP- -( HI GHVWAY PLANTI NG AND | RRI GATI ON $10, 125 10/25/10 0
--() SAN RAFAEL CA 949014886 (559) 445-5004
(415) 453- 4691 PLANT EST
HE14 SWPPP SATI S
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3,738,762 11/22/06 30%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE 77 LARKSPUR STREET 505 N STREET $1,974,580 12/19/06 530
HI GHWAY PLANTI NG AND | RRI GATI ON $162, 162 03/24/11 0

HE14 SWPPP

SAN RAFAEL, CA 94901

(559) 445-6727
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06- FRE- 180- 61. 4/ 63. 5 I'N FRESNO COUNTY I N AND NEAR FRESNO GRANI TE CONSTRUCTI ON SHERRI LL, OSCAR $707,402 12/12/06 100%
06- 342454 FROM CHESTNUT AVENUE TO CLOVI S AVENUE $700, 996 01/05/07 100%
RESURFACE EXI STI NG H G-MAY $0 05/15/07 0
(559) 355- 7868 05/ 16/ 07
(831) 724-1011 COVPLETED
HE14 WPCP
06- FRE-5718-/0 I'N FRESNO COUNTY NEAR HUNTI NGTON LAKE WOODHAMS CONSTRUCTI ON MARK  MENGONI $702, 156 03/26/07 17%
06- 481304 AT THE HUNTI NGTON LAKE MAI NTENANCE 3097 WLLOW AVE STE 23 505 N STREEET $68, 088 04/ 16/ 07 10%
STATI ON $68,088 08/ 16/ 07 0
REPLACE SAND STORAGE CLOVI S CA 93612 (559) 445-5595
HA12
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI M $47,367,413 01/ 24/ 06 65%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 POBX 2548 $36, 165, 851 02/ 02/ 06 73%
W DEN HI GHWAY $1, 840,570 12/11/07 °
BAKERSFI ELD, CA. 93388-5127 (661) 824-0260
HE13 SWPPP
HE13
06- KER- 41-/5 I'N SAN LU S OBI SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $32,104,167 10/ 04/06 20%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $7,716,347 10/ 19/ 06 249
ACNH- PO41- (102) E REALI GN HI GHWAY AND REPLACE BRI DGE AVENUE $1, 837,649 07/29/08 0
--0) VANCOUVER, WA 98661
(559) 386-4971
HA22 SWPPP
06- KER- 46- 30.5/0 I'N KERN COUNTY I N LOST HILLS AT LOST GRI FFI TH COMPANY AMARJI T DHALI WAL $462, 254 09/ 25/ 06 96%
06- 0A0604 H LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $439,556 10/ 03/ 06 93%
I NSTALL SI GNALS $300 07/31/07 0
BAKERSFI ELD, CA 93387-0157 (661) 720-0972
SUSPENDED
HB1 WPCP
06- KER- 58-52. 5/ 53. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM CGRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $1,788,967 01/23/07 100%
06- 0F3804 0.1 KM EAST OF ROUTE 58 AND 99 P. O BOX 5127 P. 0. BOX 81197 $1, 361, 027 02/ 08/ 07 790
SEPARATI ON TO 0.1 KM EAST OF SOUTH $2 06/15/07 0
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06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON H SHAM ALNATOUR $981,092 07/20/06 0%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O. BOX 81197 $892, 255 08/ 07/ 06 0%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $6, 132 05/29/ 10 0
PO-58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA 92570 (661) 859-2428
--0) PLANTI NG AND | RRI GATI ON PLANT EST
SWPPP SATI S
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY PETER MULLALY $9, 400, 825 06/ 23/ 06 69%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $7,281,102 07/12/06 779
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $3, 164,246 08/ 31/ 07 0
--() CCOLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06-KER-99-.7/2.7 I'N KERN COUNTY NEAR METTLER FROM MODERN ALLOYS, | NC. H SHAM ALNATOUR $1, 663,658 12/19/06 58%
06- 0A8804 ROUTE 99 AND 5 SEPARATI ON TO ROUTE 99 11172 WESTERN AVENUE 1824 NORRI S RD. $1, 375,325 01/09/07 799%
ACST- P099- (508) E AND 166 SEPARATI ON $1, 056,512 06/ 25/ 07 °
G P0-99 5-(8E) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (661) 859-2428
--()
HB1 SWPPP
06-KER-99-2.7/13.4 I'N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 256, 316 05/10/06 100%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. O BOX 81197 $5, 141,356 05/ 23/ 06 100%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $0 01/12/07 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER-99-2.7/57.5 I'N KERN AND TULARE COUNTI ES AT CORAL CONSTRUCTI ON  COVPANY AVARJI T DHALI WAL $348,550 11/16/06 0%
06- 492504 VARI OQUS LOCATI ONS P. 0. BOX 347 805 S. LEXI NGTON ST. $0 12/05/06 0%
I NSTALL EXIT NUMBER SI GNS $0 08/31/07 0
W LSONVI LLE, OR 97070 (661) 720-0972

HB4N WPCP
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06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,701,739 08/04/06 47%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $1, 434,091 08/ 22/ 06 53%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $356, 796 12/ 01/09 0
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/06/05 100%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,684 04/ 14/ 05 100%
OVERCROSSI NG TO 0.8 KM SQUTH COF DELANO CA 93215 $0 02/10/07 °
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588-4548
H GHVWAY OVERLAY OVER RUN
HMLA WPCP
06- KER-99-57.1/0 I'N KI NGS, TULARE AND KERN COUNTI ES AT PENHALL COWVPANY PETER MULLALY $203,354 04/26/07 0%
06- 0C4004 VARI QUS LOCATI ONS 13750 CATALI NA ST. 805 S. LEXI NGTON ST. $0 05/11/07 0%
CLEAN AND TREAT BRI DGE DECKS $0 08/21/07 °
SAN LEANDRO, CA 94577 (661) 720-0971
HWVB WPCP
06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF CRI FFI TH COVPANY AVARJI T DHALI WAL $488, 949 08/ 24/ 06 40%
06- 0A6604 COLD RI VER AT ROUTE 119 AND 43 P. 0. BOX 70157 805 S. LEXI NGTON ST. $145, 654 08/ 31/ 06 30%
I NSTALL SI GNALS $145, 654 07/ 31/ 07 0
BAKERSFI ELD, CA 93387- (661) 720-0972
HB1 WPCP
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. O. BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAWP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KIN-33-12.5/17.1 I'N KINGS AND KERN COUNTI ES | N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1,370,710 09/25/06 8%
06- OF4304 NEAR AVENAL AND MARI COPA AT VARIQUS 2716 CRANI TE CT. 805 S. LEXI NGTON ST. $103,962 10/ 02/ 06 8%
LOCATI ONS $103,962 07/ 12/ 07 0

HVL WPCP

RUBBERI ZED ASPHALT CONCRETE OVERLAY

FRESNO, CA 93706

(661) 720-0972
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06- KIN-41-19.8/28.4 I'N KINGS AND TULARE COUNTI ES AT CRAHAM CONTRACTORS | NC $1,031,790 05/07/07 0%
06- 0F4604 VARI QUS LOCATI ONS P O BOX 26770 $0 05/16/07 0%
CH P SEAL $0 0
SAN JOSE CA 95159
(408) 293-9516
HML WPCP
06-KIN-41-36.7/0 I'N KI NGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $915,989 07/13/06 100%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P.O. BOX 994248 8530 W ROOSEVELT $807,566 07/24/06 ;00
NORTH OF JERSEY AVENUE AVE. $0 03/29/07 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248
(559) 651-8315 SUSPENDED
HB1 WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $439,067 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 100%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 °
CLOVIS, CA 93611- 9202 (559) 445-6727
HB32 WPCP
06- KI N-43-22.3/22.7 I'N KI NGS COUNTY NEAR HANFORD FROM 0. 3 GRANI TE CONSTRUCTI ON COMPANY Rl ZWAN TANVI R $912, 264 12/19/06 11%
06- 474804 KM SOQUTH OF FLINT AVENUE TO 0.3 KM 8530 WEST ROOSEVELT $57,724 01/10/07 6%
ACST- P043- (035) E NORTH OF FLI NT AVENUE AVENUE $57, 724 09/ 13/ 07 °
G P0-43 0-(5E) LEFT TURN LANE AND | NSTALL S| GNAL
-0 (831) 724- 1011 (559) 651-8315
HB1 SWPPP
06- KI N-198-10.6/14.7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2,473,336 09/25/06 64%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O. BOX 994248 8530 W ROOSEVELT $2,292,171 10/ 02/ 06 e
ACST- P198- (049) E AVENUE UNDERCROSSI NG AVE. $138, 371 08/ 28/ 07 °
G P1-98 0-(9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248
--0) (559) 651-8315
HB1 SWPPP
06- MAD- 41-17. 6/ 18. 3 I'N MADERA COUNTY NEAR COARSEGOLD FROMW JAXON BAKER SHERRI LL, OSCAR $2,001, 732 02/08/07 55%
06- 0A3804 0.6 KM SOQUTH OF ROAD 200 TO 0.6 KM 35579 AVENUE 12 $1, 719,956 02/ 23/07 89%
ACST- P041- (104) E NORTH OF ROAD 200 $876, 836 06/ 22/ 07 °

PO-41 1- (4EQM
5941- 047-()
HB1 SWPPP

INSTALL S| GNALS AND TURN LANES
(530) 241- 1086

(559) 445-6726
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06- MAD- 41-26.7/0 I'N MADERA COUNTY NEAR OAKHURST AT I NSI TUFORM TECHNOLOG ES | NC $308,362 05/07/07 0%
06- 0G2904 VARI QUS LOCATI ONS P O BOX 1026 $0 05/18/07 0%
I NSTALL CURED I N PLACE PI PE LI NER $0 0
CHESTERFI ELD MO 63006
(636) 530- 8000
WPCP
06- MAD-99-7.5/9. 6 I'N MADERA COUNTY I N AND NEAR MADERA W JAXON BAKER | NC $2,662,560 04/27/07 0%
06- 0F4704 AT VARI QUS LOCATI ONS P O BOX 994248 $0 05/15/07 0%
RUBBERI ZED BONDED WEARI NG COURSE $0 °
REDDI NG CA 960994248
(530) 241- 1086
HML WPCP
06- MAD-99-9.1/9.8 I'N MADERA COUNTY I N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COMPANY MENGONI, MARK $6, 097,218 10/03/06 74%
06- 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $3,982,168 10/11/06 66%
NH- -( ) OVERCROSSI NG TO 0.8 KM SQUTH COF $481, 331 04/ 25/ 07 0
--0) ROUTE 99 AND 145 SEPARATI ON WATSONVI LLE CA 95077 (559) 445-5595
MODI FY | NTERCHANGE (831) 724- 1011
HB4C SWPPP
06- MAD- 99-12.8/0 I'N MADERA COUNTY NEAR MADERA AT TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $556, 699 04/09/07 0%
06- 0C5104 AVENUE 16 P. 0. BOX 3367 505 N STREET $0 05/07/07 0%
REALI GN | NTERSECTI ON $0 07/21/08 0
TURLOCK, CA 95381 (559) 445-6720
HB4N WPCP
06- MAD- 99- 19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC GORDON, LAURA $47,379,670 10/ 23/06 14%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD PO BOX 878 $8,902,577 11/09/06 19%
I NTERSECTI ON TO 0.2 KM SQUTH OF $1, 143,003 04/16/09 °
ROUTE 99 AND 152 SEPARATI ON BENI CI A CA 94510 (559) 665-9079
CONVERT TO DI VI DED FREEVWAY (707) 742- 6000
HE13 SWPPP
06- TUL-63-19.8/30.1 I'N TULARE COUNTY | N AND NEAR OROSI LEE' S PAVI NG | NC. MEJI A, HUGO $3,659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROCSEVELT $3,410,335 06/08/05 .o,
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- ( 9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313

HA22 WPCP
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 65- 15. 0/ 20 I'N TULARE COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY $391,233 05/11/07 0%
06- 0F4404 PORTERVI LLE FROM 1.0 KM SQUTH CF P O BOX 981330 $0 05/25/07 0%
AVENUE 124 TO 0.2 KM SQUTH OF $0 0
HENDERSON AVENUE WEST SACRAMENTO CA 95798
SLURRY SEAL (916) 373- 1500
HML WPCP
06- TUL- 65-28. 3/29.8 I'N TULARE COUNTY AT VARI QUS LOCATI ONS W JAXON BAKER DAVI D ONTI VERCS $1,231,646 11/13/06 17%
06- 0F4104 RESURFACE ASPHALT CONCRETE PO BOX 994248 8530 W ROOSEVELT AVE $254,532 12/01/06 21%
$254,532 06/ 22/ 07 0
REDDI NG CA 96099- 4248 (559) 651-8321
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 42%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $490,531 12/02/05 87%
ACST- P09O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,521 05/ 20/ 09 °
PO- 99 4- (9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434, 475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OT'S- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GNS $0 0
--0) VEST LAKE VILLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FC SHELLEY MAGGARD $2, 795,525 03/10/06 0%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $3,021,873 03/24/06 -
OVERCROSSI NG TO 0.4 KM NORTH OF $900 10/23/07 0
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGE AND OFF RANP PLANT EST
HA21 SWPPP SATI S
06- TUL-99-28.3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,142,872 01/19/06 34%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 848,835 01/26/06 86%
ACNH P099- ( 455) E OVERCRCSSI NG TO 0.3 KM NORTH OF $23,273 03/30/09 0

--0)
SwWepp

CROSS AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

(559) 651-8316
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99- 34. 0/ 42 I'N TULARE COUNTY I N AND NEAR VI SALI AW JAXON BAKER | NC $9, 305,686 05/16/07 0%
06- 459404 FROM 0.2 KM NORTH TO TAGUS AVENUE P O BOX 994248 $0 05/25/07 0%
ACNH- P099- (507) E OVERCROSSI NG TO 2.1 KM NORTH OF BETTY $0 0
--0) DRI VE OVERCROSSI NG REDDI NG CA 960994248
RESURFACE ASPHALT CONCRETE (530) 241- 1086
HA22 SWPPP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $1,017,209 06/27/06 98%
06- 3937U4 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $941, 732 07/ 12/ 06 929%
MODI FY S| GNALS $252,502 05/ 22/ 07 0
VI SALI A CA 93291 (559) 651-8321
HB4N WPCP
06- TUL-198-10.2/0 I'N TULARE COUNTY I N VI SALI A AT ROUTE LEE S PAVI NG DAVI D ONTI VEROS $987, 421 12/14/06 45%
06- 476404 198 WESTBOUND COURT STREET OFF RAMP 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $469, 554 01/ 05/ 07 48%
ACST- P198- (045) E RAMP W DENI NG AND | NSTALL SI GNALS $363,888 07/11/07 °
P1-98 0- (5E) (559) 651-8321
--0) (559) 651- 1337
HB4N WPCP
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1, 163,633 10/31/05 100%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOCSEVELT AVE $1, 091,243 11/14/05 100%
SEAL COAT $6, 009 06/ 26/ 07 0
MODESTO CA 95352 (559) 651-8319
OVER RUN
HML WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $383, 936 06/ 28/ 06 100%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOCSEVELT AVE $379,215 07/12/06 100%
SI GNAL LI GHTS $0  04/23/07 °
SELMA CA 93662 (559) 651-8319 04/ 24/ 07
COWPLETED
HB4N WPCP
06- TUL-245-1.3/1.5 I'N TULARE COUNTY NEAR WOODLAKE AT RI SI NG SUN COMPANY $147,221 04/17/07 0%
06- 468504 YOKOHL CREEK BRI DGE P O BOX 215 $0 04/ 25/ 07 0%
CONSTRUCT DOANSTREAM CHECK DAM $0 °
EXETER CA 93221
(559) 592- 5315
HVBH WPCP

Totals: Authorized Final Amt: $288, 805, 544 Completed to Date: $147, 723,415  Work ThisMonth: $13, 146, 929




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-5- 15.9/64. 6 06- 0C4704
06- FRE- 5- 20. 0/ 38 06- 0E9904
06- FRE-5-29. 9/ 33. 2 06- 0F2304
06- FRE-5-44.9/0 06- 0A8404
06- FRE- 33-69. 2/ 70. 8 06- OF4504
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-41-22.5/25.6 06- 431804
06- FRE-41-22.5/33.4 06- OE1504
06- FRE- 41- 30. 4/ 31. 8 06- 419614
06- FRE-99-12.2/14.5 06- 458604
06- FRE- 99- 19. 8/ 24. 2 06- 404104
06- FRE-99-24.2/26.7 06- 453204
06- FRE-99-.7/7.4 06- 350704
06- FRE- 145-35.2/41. 2 06- OF4204
06- FRE- 168-29. 3/0 06- OF8804
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 61. 4/ 63. 5 06- 342454
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE-5718-/0 06- 481304
06- KER- 14- 16. 2/ 26. 6 06- 408404

06- KER-41-/5 06- 3829U4
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Cnty Rt Pm

06- KER- 46- 30. 5/ 0
06- KER- 58-52. 5/ 53. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER-99-2. 7/ 13. 4
06- KER-99-2. 7/ 57.5
06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-99-57.1/0
06- KER-99-.7/2.7
06- KER-119-18.1/0
06- KER-178-4.5/4.6
06- KIN-33-12.5/17.1
06- KIN-41-19. 8/ 28. 4
06- KIN-41-36.7/0
06- KIN-41-39.8/42.1
06- KIN-43-22.3/22.7
06- KI N-198-10. 6/ 14.7
06- MVAD-41-17.6/18.3
06- MAD-41-26.7/0
06- MAD-99-9.1/9.8

Statement of Ongoing Contracts - Index

Contract

06- 0A0604
06- OF3804
06- 463604
06- 480004
06- 0A5104
06- 0A8604
06- 492504
06- 451604
06- 0C1204
06- 0C4004
06- 0A8804
06- 0A6604
06- 388804
06- OF4304
06- OF4604
06- 479204
06- 467904
06- 474804
06- 0A8904
06- 0A3804
06- 02904
06- 407204

Page
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District
Federal Aid

Cnty Rt Pm
06- MAD-99-12.8/0

06- MAD- 99- 19. 6/ 22.
06- MAD-99-7.5/9.6
06- TUL- 63- 19. 8/ 30.
06- TUL- 65- 15. 0/ 20
06- TUL- 65- 28. 3/ 29.
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.
06- TUL- 99-34. 0/ 42
06- TUL- 137-15. 0/ 15
06- TUL- 198-10.2/0
06- TUL- 198-15.1/21
06- TUL- 198-19.8/0
06- TUL-245-1.3/1.5

06

Statement of Ongoing Contracts - Index

.9

.5

Statement of Ongoing Contracts - Federal Aid

Category

Contract

06- 0C5104
06- 293304
06- OF4704
06- 448004
06- OF4404
06- OF4104
06- 479004
06- 484404
06- 490204
06- 431604
06- 459404
06- 3937U4
06- 476404
06- 0C6004
06- 483204
06- 468504
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Bid + CCO

Work Comp



District
Federal Aid
- E-
-S-
- SH

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Bid + CCO
$125, 926, 783
$21, 918, 957
$140, 525, 328
$434, 475
$288, 805, 544

Work Comp
$62, 768, 248
$18, 731, 529
$66, 223, 637

$0
$147, 723, 415

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
06 $1, 091, 338
$1, 091, 338

Work completed this Period:
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